

National Aeronautics and Space Administration

Aquarius/SAC-D Mission

Update - G. Lagerloef

SPURS Workshop


22-24 Feb 2011

Understanding
the Interaction
Between Ocean
Circulation, the
Water Cycle,
and Climate by
Measuring
Ocean Salinity




Aquarius/SAC-D






- Overview, orbit, SPURS sampling
- Project schedule
 - MIMU, ACE, Thruster status
 - LRD status 9 June
 - Decision milestones
 - Launch site activities
- Simulator status
 - Browser
 - Data access
 - Documentation
- Data Policy
 - PO.DAAC main portal for all science data and documentation
 - Still setting up interface with GSFC processing system



Sun-synchronous exact repeat orbit
6pm ascending node
Altitude 657 km




Beams point toward the night side to avoid sun glint

- Global Coverage in 7 Days
- 4 Repeat Cycles per Month


In Orbit
Check out





Launch






Salinity Data
150km, Monthly, 0.2 (pss)
Mission Requirement







$$h \frac{\partial \langle S \rangle}{\partial t} = -h \langle \vec{u} \rangle \cdot \nabla \langle S \rangle - \nabla \cdot \int_{-h}^0 \hat{u} \hat{S} dz - (\langle S \rangle - S_{-h}) \left(\frac{\partial h}{\partial t} + \vec{u}_{-h} \cdot \nabla h + w_{-h} \right) + (E - P) S_0 + SSM$$








Laboratory for Integration and Test (LIT), Sao Jose dos Campos, Brazil









- Completed EMI/EMC, Dynamic, Acoustic , and Thermal Vacuum (TVAC) testing, final alignment, post-TV CPT and cleaning
- Three significant SAC-D problems were encountered in Dec 2010
 - **Thrusters:** During qualification testing the catalyst bed chamber ruptured at about 6200 pulses [Baseline plan is to replace all thrusters]
 - **ACE (Attitude Control Electronics):** During the last cold plateau (at -15°C), the A side of the ACE failed to boot. Repeated attempt to boot at temperature below +5°C also failed. All boot attempts above +5°C were successful. [Baseline plan is to fly as is, continue to exercise the ACE and build a spare board and replace if required]
 - **MIMU (Miniature Inertial Measurement Unit):** Temperature telemetry from one of the two MIMU units exhibited noisy output values (persistent during hot and cold temperatures). [Baseline plan is to replace the MIMU with a qualified unit from the same vendor; completing paperwork for MIMU export from Argentina to Brazil]
- NASA/CONAE/INVAP have worked together to investigate and develop resolution plans for all 3 SAC-D problems while meeting the June 2011 LRD





FEBRUARY 2011

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1	2	3	4	5
	Mission tests technical review			MVT - GSE Setup - Commands Upload & others		
	Solar Panel +X Thermal Cycling					
6	7	8	9	10	11	12
	Lagrange Software upgrade Testing @ Córdoba (EM)					SA ready to ship
Mission Test TRR	SDI-OneDay-DeltaCmds-Aq Mission tests					
13	14	15	16	17	18	19
	Thrusters ready @ JPL	Splinters 8:30 am GOR @ VAFB	GOR @ VAFB			
	Lagrange-ROSA-PAD Verification, Performance, Software upgrades					
20	21	22	23	24	25	26
	S/P MLI Blankets adjustments			LPRR@ VAFB		Aq Reflector Deployment
		CRR #2 @ ULA		Aq Reflector deployment prep.		
	MIMU TRR	MIMU replacement and AOCS Tests				
27	28					
Aq MLI closeout & Reflector stow	Discharge bats Disconnect Move to 10K		Done			
			Pending			





MARCH 2011

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	28	1	2	3	4	5 Carnaval - Br
			Pre-Ship Review @ LIT			
		GOLF disassembly				
			Current thrusters Removal			
6 Carnaval - Br	7 Carnaval - Br	8 Carnaval - Br	9 Carnaval - Br	10	11	12
	GOLF disassembly					
					SMD/ESD DPMC Chairman's Review	S/C Aliveness Tests
	New DTM's Installation					
13	14	15	16	17	18	19
New DTM's Installation		Propulsion S/S End-to-End Tests	Nozzles Alignment Verification		Obs Preparation for Shipping	Shipping Prepar. 1st Flight
	S/C Aliveness Tests		Obs Cleaning			
		COFR Session 1				
20	21	22	23	24	25	26
Shipping Prepar. 1st Flight		Cargo palletization and Customs Verification				Aircraft Loading
					C-17 (1) Arr SJK	C-17 (1) Dep SJK
27	28	29	30	31		
C-17 (2) Arr SJK	Aircraft Loading					
C-17 (1) Arr VAFB	C-17 (2) Dep SJK	C-17 (1) Arr VAFB				

Transportation
are locked-in

Transportation Dates
are locked-in






SAC-D Satellite




Approach Shoring






- Baseline plan is 9 June 2011 Launch Date
- Status updates
 - After MIMU replacement this week
 - After Pre-Ship Review next week
 - Completion of thruster re-work mid-March
 - Completion of transportation campaign April 1 (transportation dates cannot slip, any work not complete in Brazil must be made up in VAFB)
- If MIMU, thruster replacement and transportation go as planned, we will be in good shape to make the 9 June launch
- Reasonable probability to delay as late as 13 July without impacting JUNO launch activities.
- If we miss that window, then ???






- Science Team meeting (Lite)
 - Keynote science talk
 - Science team posters
- Invitations will be extended to ROSES OSST and SPURS PIs and Co-Is
- JPL guest services will arrange transportation from Buellton, CA to launch viewing area.
- Weather is prone to fog in June-July
- Launch time ~7:05 am PDT (to be confirmed)




Operational Simulator

- “real time” data processing of simulated data on a daily basis
- Daily data are released through the Aquarius data website as if the mission were actually flying.
- Operational since mid January; files date back to 6 December 2010
- Current latency ~ 10 days; During flight this will be ~ 1 day

Browse images





- Documentation, and links to access data and browse images
 - <http://oceancolor.gsfc.nasa.gov/AQUARIUS/>
 - http://oceancolor.gsfc.nasa.gov/AQUARIUS/DOCS/Aquarius_Level-2_Data_Products.pdf
 - http://oceancolor.gsfc.nasa.gov/AQUARIUS/DOCS/Ocean_Level-3_Standard_Mapped_Image_Products.pdf
- PO.DAAC at JPL is assuming primary responsibility for user services (all data distribution, user support, ad-hoc tools etc)
 - PO.DAAC site <http://podaac.jpl.nasa.gov/salinity/data.html>
 - FTP access now available at this link (Level 2 and 3 simulated data)
 - ftp://podaac.jpl.nasa.gov/pub/salinity/aquarius/simulated/L2/SSS_2/
 - ftp://podaac.jpl.nasa.gov/pub/salinity/aquarius/simulated/L3/SSS_wind_smi/
- Aquarius validation data system: <http://aquarius.esr.org/avds/>
 - Temporary login: User = avds; password = avds
 - User registry will be installed prior to launch
- **Please: Use the simulated and AVDS data, give us feedback!**
- Mission website at <http://aquarius.nasa.gov/>

Surface Salinity from Space

National Aeronautics and Space Administration




A new era begins !

Understanding
the Interaction
Between Ocean
Circulation, the
Water Cycle,
and Climate by
Measuring
Ocean Salinity




Aquarius/SAC-D












S(E-P)/H difference PMWC vs OAFlux-GPCP



From Lagerloef et al, Oceanography, 2010 in press



From Lagerloef et al, Oceanography, 2010 in press